



Northglenn Urban Renewal Authority
 11701 Community Center Drive
 Northglenn, CO 80233-8061

Change Order

Project: Grant Street Improvements
 Change Order #: 1
 Date:
 To: Perfect Patch Asphalt CO. Inc
 3803 E. 64th Ave
 Commerce City, CO 80022
 Number: IFB 2015-031
 Contract Date: March 15, 2016

YOU ARE HEREBY DIRECTED TO MAKE THE FOLLOWING CHANGES TO THE ABOVE NAMED CONTRACT:

Item #	Description	Amount
1	Over Ex and stabilization south end east side	\$10,400.29
2	Over Ex and stabilization south end west side	\$13,192.20
3	Irrigation line fixes on south end west side	\$5,232.80
4	Pavement Substitution (20% Rap for base course)(Deduct 5.20 per ton)	
5	Additional Patch back to match existing grade	\$28,767.79
Total		\$54,790.28

Contract Status Per This Change Order	
Original Contract Sum	\$1,179,858.60
Net Change By Previous Change Orders	\$0.00
Contract Sum Prior To This Change Order	\$1,179,858.60
Net Change Made By This Change Order	\$54,790.28
New Contract Sum	\$1,234,448.88

The Time To Complete The Contract is:
 Unchanged Increased By _____ Days Decreased By _____ Days
 The Date Of Completion Is Now: _____

Northglenn Urban Renewal Authority
 Owner
Debbie Tuttle
 Name
Exec Director
 Title
Debbie Tuttle
 Signature
4/29/16
 Date

Perfect Patch Asphalt CO. Inc
 Contractor
Chris Sewell
 Name
Office Manager
 Title
Chris Sewell
 Signature
4-26-16
 Date

City of Northglenn
 Engineer
KENT KISSELMAN
 Name
ENGINEERING MANAGER
 Title
KPK
 Signature
4/29/16
 Date

J&T Consulting - Amy Shaw - Amy Shaw