PUBLIC WORKS DEPARTMENT
MEMORANDUM #09-31

DATE: August 13, 2009
TO: Honorable Mayor Kathleen M. Novak and City Council Members
FROM: William A. Simmons, City Manager

David Willett, P.E., Director of Public \théo/jlav

SUBJECT: CR-84, 2009 Street Improvements Change Order No. 2

BACKGROUND:

On May 14, 2009, Council approved CR-58 authorizing the Mayor to execute a contract between the City of
Northglenn and Brannan, Sand & Gravel, LLC for the 2009 Street Improvements Project in the amount of
$741,860.00 with an approved contingency in the amount of $241,760.93 ($235,068.12 of the contingency is
in the Capital Projects Fund Account No. 410.69211.000.3999.103). Staff requested a 33% contingency to
address additional concrete repairs; additional milling and resurfacing that may be used on Huron St. and
traffic loop replacements that are required by the milling operation. The cost of the traffic loop replacements is
$16,125.00 and would be completed by the City’s Traffic Signal Maintenance Contractor, WL Contractors.

Staff would like to utilize the contingency in the 2009 Street Improvements project to fund additional work that
is acceptable for use with ADCOT transportation funds. The additional work is as follows:

1. In July of 2009, a study of the intersection at Kennedy Drive and Huron Street was completed to determine
what operational improvements could be made to the intersection. The recommendations included removal of
the exclusive pedestrian phase and operation in a standard 8 phase configuration, installation of
protected/permissive left turn phasing for eastbound and westbound traffic, repairing intersection wiring and
replacing the existing pedestrian indications with the countdown type to encourage better compliance. The cost
of these modifications is $22,845.00. This work would be completed by the City’s Traffic Signal Maintenance
Contractor, WL Contractors.

2. In the fall of 2008, the Croke Reservoir Shoreline Reconstruction project was completed. The shoreline
reconstruction was originally designed in conjunction with a reconstruction of Huron Street which would have
resulted in a lowering of the street profile at the Reservoir. Due to lack of funds, the projects were separated
and only the shoreline was reconstructed. The elevation difference between the roadway and the sod behind the
curb was to be a temporary situation until the roadway was rebuilt at the desired profile. As the reconstruction
of Huron Street has not yet been scheduled, Staff believes it would be in the best interest of the City to raise the
temporary inlets in the swale and fill in the swale to provide support for the roadway and curb and gutter. This
work will be completed by in-house staff. The cost of these modifications is $6,000.00.

RECOMMENDATION:
Attached to this memorandum is a Resolution which, if approved would:

1) Authorize the Mayor to execute Change Order No. 2 to the contract between the City of
Northglenn and W.L. Contractors, Inc. for the 2009 Street Improvements in the amount of
$38,970.00.

2) Authorize the City Manager to direct City staff to complete drainage swale improvements at Croke
Reservoir in the amount of $6,000.00.

Staff recommends approval of the proposed Resolution in the amount of $44,970.00.




BUDGET/TIME IMPLICATIONS:

Staff does not recommend using funding in the existing 2009 Traffic Signal Maintenance Contract as those
funds will be needed to fund the remaining traffic maintenance needs for 2009. If Change Order No. 1 as
requested in CR-83 is approved, the Capital Projects Fund (Account No. 410.69211.000.3999.103) will have
$90,696.02 remaining. The cost of Change Order No. 2 as proposed is $38,970.00. The work in the Huron
Street drainage swale as proposed is $6,000.00. If Change Order No. 2 and the drainage work are approved, the
Capital Projects Fund (Account No. 410.69211.000.3999.103) will have $45,726.02 remaining.

Existing Contingency: $235,068.12
Proposed Change Order No. 1:  $144,372.10
Proposed Change Order No. 2: § 38,970.00

In House Drainage Work: $ 6,000.00
Remaining Contingency: $45,726.02

STAFF REFERENCE:
David Willett, P.E., Public Works Director at dwillett@northglenn.org or (303) 450-8783
Joliette Woodson, P.E. jwoodson@northglenn.org or (303) 450-8835




SPONSORED BY: MAYOR NOVAK

COUNCILMAN'S RESOLUTION RESOLUTION NO.
No. CR-84
Series of 2009 Series of 2009

A RESOLUTION APPROVING CHANGE ORDER NO. 2 TO THE 2009 STREET
IMPROVEMENTS CONTRACT

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF NORTHGLENN,
COLORADO, THAT:

Section 1. The City Council hereby approves Change Order No. 2 to the 2009 Street
Improvements Project (the "Project™), in an amount not to exceed $44,970.00, and authorizes the
following expenditures to accomplish the Project:

@) The execution of a contract between the City and W.L. Contractors, Inc. for a
total amount not to exceed $38,970.00; and

(b) The expenditure of an additional $6,000.00 to complete drainage swale
improvements at Croke Reservoir.

DATED at Northglenn, Colorado, this day of , 2009.
SHERI L. PAIZ
Mayor Pro Tem
ATTEST:

JOHANNA SMALL, CMC
City Clerk

APPROVED AS TO FORM:

COREY Y. HOFFMANN
City Attorney



' W.L. CONTRACTORS, INC. (303) 422-7985 (TEL)

5920 LAMAR STREET (303) 422-3026 (FAX)
ARVADA, CO 80003 WWW. TEAMWL.COM
PROPOSAL
Submitted To: Northglenn Date:  7/28/2009

Job Location: = Huron & Kenedy to 104th Ave.
Job Description: Replace Loops

We hereby propose to furnish all materials and perform all the labor necessary for the completion of the following:

Item# Description Quantity Unit Price Units Total
10 6x40 Quad. Loop 21.00 750.00 EA $15,750.00
20 Water Valve (If needed) 1.00 375.00 EA $375.00

Unit pricing shall prevail.
Conduit replacement shall be at existing T&M rates if needed.

All material is guaranteed to be as specified, and the above work to be performed in accordance with the drawings and
specifications submitted for above work and completed in a substantial workmanlike manner for the sum of:

$16,125.00
Any alteration or deviation from above specifications involving extra costs, will be executed only upon written orders, and will
become an extra charge over and above the estimate. Prices good for 60 days.

Respectfully submitted: Tim Leach

Acceptance of Proposal

The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the
work as specified.

Signature: Date:

Wednesday, July 29, 2009 Page 1 of 1



W.L. CONTRACTORS, INC. (303) 422-7985 (TEL)

5920 LAMAR STREET (303) 422-3026 (FAX)
ARVADA, CO 80003 WWW.TEAMWL.COM
PROPOSAL
Submitted To:  City of Northglenn Date:  7/29/2009

Job Location:  Huron & Kennedy
Job Description: Traffic Signal Upgrades -East West Left Turns - Option B

We hereby propose to furnish all materials and perform all the labor necessary for the completion of the following:

Item# Description Quantity Unit Price Units Total

10 Furnish & Install 12" x 5 Left Turn Signal Assembly 2.00 1,095.00 EA $2,190.00
(contract bid item)

20 Furnish and Install Econolite Controller and Cabinet 1.00 12,875.00 EA $12,875.00
(contract bid item)

30 Field Wiring for New Signals and Detection 1.00 3,200.00 LS $3,200.00

40 Replace Pullboxes to Accomodate New Wiring 4.00 375.00 EA $1,500.00
Medium Quazite

50 Furnish And Install Countdown Type Pedestrian 8.00 385.00 EA $3,080.00
Indications

This option is to replace the controller and cabinet with a new one, cost per contract bid item.
Intersection Conduits are assumed to be serviceable, there would be additional costs to replace faulty conduits.

All material is guaranteed to be as specified, and the above work to be performed in accordance with the drawings and specifications
submitted for above work and completed in a substantial workmanlike manner for the sum of:

$22,845.00
Any alteration or deviation from above specifications involving extra costs, will be executed only upon written orders, and will
become an extra charge over and above the estimate. Prices good for 60 days.
Respectfully submitted: Jay Heffelfinger
Acceptance of Proposal

The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the
work as specified.

Signature: Date:

Friday, August 15, 2008 Page 1 of 1



Huron St. Drainage Improvements
July 22, 2009

. Areato be rocked is 5’ x 1120’ x 6.5 ( 13” down to zero at grass by 5 ft wide )
= 200tons of cobble
a. White cobble $49.95/ton delivered to Huron ST.($9,990.00)
b. White cobble with more gray 90% 4-8 1% 12" then the bal 4-12”
$37.95/ton ($7,590.00)
c. Gray Rose 4-8” $38.95/ton ($7,790.00)

Landscape fabric 5’x 1,120° , fabric is $120.00/300ft rolls=4x 120=480.00
Mortar mix 5’ x1120 ft x 2= 34 yds $85=$2,975.00 (drop will not mortar in

place.

.11 risers 12”diameter PVC x 12” reuse grates just purchase riser to bring up
to grade. This will require us to use a Fernco coupling to rise to grade one
stick of 12 x 20 HDPE Stormwater pipe $6.98/ft. $139.60 plus 11 couplings

at $ 23.00 each $242.00.

The rock can be dropped on Huron then put in place as they drop it off. We will
have to take one lane out and push traffic over towards center. Once area is
filled and leveled with the rock, come in with concrete truck to pour. Use a
release agent on the rocks afterwards to help expose the rock after the concrete
has set for 3-4 hours. Then wash off with the jet truck. We can do a test section
to work out any bugs.

Item # Quantity Description | Cost/ Total
1 200 tons 4-6 4-8 $25.00/ton | $5,000.00
cobblestone | we pick up
2 20 ft 12” HDPE $6.98/ft $139.60
Storm water
pipe
3 11 Couplings $23.00 ($242.00) drop
4 34 yds Concrete (%$2,975.00) | drop
mortar type | $85.00/ yd
5 4 rolls Landscape $120.00 $480.00
fabric
6 4yds Concrete $85.00/yd- | $380.40
$100.00
TOTAL TOTAL $6,000.00




Quantity Vendor Phone / Product Pick up or
contact Delivered
200 tons Boral 303-638-3598 | 6” riprapvtc | $21.35D to
wade type vl sight. Pick up is
in Mountains
cheaper to have
them pick up.
200 tons 1° choice 720-298-0948 | Cobble 4-8 or | $25.00 / ton
4-6 picked up on
Brighton blvd
200 tons Pioneer sand | 303-252-1095 | Cobble see Delivered to
Susan Nathan | price above our sight.

This will take about two weeks during normal work hour
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